Approved For Release 2002/09/04 : CIA-RDP78B04747A001900030074-8

December 13, 1967 WOH: gm: 446

	Post Office Box 8031 Southwest Station Washington, D. C. 20024						
25X1A	Attention: Subject: Transmittal of Monthly Progress Report (No. 12)						
25X1A	Reference: Task Order No. 17/ Enclosures: (a) Six (6) Copies of "Twelfth Monthly Progress Report" Covering Period 1 November 1967 through 30 November 1967						
25X1A	Gentlemen: Enclosed find six (6) copies of "Twelfth Monthly Progress Report Covering Period 1 November 1967 through 30 November 1967" for work performed by on Task Order No. 17 under referenced contract per specification No. DB-1001.						
	Very truly yours,	25X1A					

WOH:gm Enclosures

DECLASS REVIEW by NIMA/DOD

Approved For Release 2002/09/04 : CIA-RDP78B04747A001900030074-8

TWELFTH	MON	IHT	Y PRO	GRESS	RE	EPORT	COVE	ERING	PERI	OD
Novemb	oer	1,	1967	throug	ξh	Novem	nber	30,	1967	

	·				
TASK	ORDER	NO.	17	-	

25X1A

A. Project Activities During Reporting Period

Textual and graphical modifications to the prepublication issue of the report "NPIC IIS System Requirements" (Part I, Volumes 1 and 2) were completed. For convenience to the reader, the interface descriptions were removed from Volume 2 and bound separately as Volume 3.

Master publication copy for all three volumes was prepared and delivered to the Center by courier on November 16, 1967.

Delivery of the above reports completes performance of all tasks of the contract statement of work as amended through November 15, 1967.

B. Planned Activities

No activities are planned. However, the performance date of the contract has been extended to January 31, 1968 to allow for additional tasks to be authorized at the option and direction of the customer.

C. Pending, Unresolved Technical Problems

None

D. Pending, Unresolved Contractual Problems

None

E. Oral Agreements on Technical Matters

None

F. Agreements Which Require Contractual Approval

None

G. Unanswered, Unresolved Matters

None

H. Status of Funds

See attachment.